

	Kosten nach Angaben DB AG Frühling 2007		Kosten nach Angaben DB AG Herbst 2007		Kosten nach Angaben DB AG Frühjahr 2008			
Maßnahme	Baukosten	ZRL	Baukosten	ZRL	Baukosten	GVFG-Zuschuss bzw. Vorfinanzierung	ZRL	Maßnahme
Streckenausbau	12.990.000,00	2.208.300,00	12.990.000,00	2.208.300,00	12.990.000,00	11.205.023,00	2.208.300,00	Streckenausbau
Weil Ost	328.817,68	55.392,28	272.145,62	54.727,37	272.145,62	225.128,00	54.727,37	Weil Ost
LÖ-Dammstr.	874.000,80	148.580,14	874.000,80	148.580,14	874.000,80	740.630,00	148.580,14	LÖ-Dammstr.
LÖ Stetten	407.455,82	57.181,46	353.502,21	62.806,44	353.502,21	331.533,00	62.806,44	LÖ Stetten
LÖ-Schillerstr.	1.736.903,03	295.273,51	1.736.903,03	295.273,51	1.736.238,45	1.458.560,00	295.160,54	LÖ-Schillerstr.
Brombach	401.818,17	50.831,23	328.844,31	50.033,49	328.844,31	278.225,77	50.033,49	Brombach
Lörrach Bf	1.915.442,10	381.846,26	1.915.442,10	381.846,26	1.915.442,10	157.725,00	381.846,26	Lörrach Bf
LÖ-Schwarzwaldstr.	1.904.374,73	353.743,70	1.904.374,73	387.238,70	1.674.585,17	1.497.530,00	348.174,48	LÖ-Schwarzwaldstr.
Haagen	610.031,61	103.705,37	611.885,61	104.020,55	611.885,61	501.044,00	104.020,55	Haagen
Steinen	861.088,93	146.385,12	861.088,93	146.385,12	861.088,93	704.448,00	146.385,12	Steinen
Maulburg	353.609,91	60.113,68	353.609,91	60.113,68	353.609,91	286.990,00	60.113,68	Maulburg
Schopfheim West	616.721,77	109.842,70	616.721,77	109.842,70	513.670,20	557.770,00	92.323,93	Schopfheim West
Schopfheim	1.043.445,73	177.385,77	1.043.445,73	177.385,77	1.043.445,73	860.118,00	177.385,77	Schopfheim
Fahrmau	440.282,91	74.848,10	440.282,91	74.848,10	440.282,91	360.346,00	74.848,10	Fahrmau
Hausen-Raitbach	323.592,39	55.010,71	323.592,39	55.010,71	323.592,39	264.388,00	55.010,71	Hausen-Raitbach
Zell	537.505,79	98.411,62	537.703,55	98.445,24	537.703,55	452.038,00	98.445,24	Zell
Ansätze Netz	12.990.000,00	2.208.300,00	12.990.000,00	2.208.300,00	12.990.000,00	11.205.023,00	2.208.300,00	
Summe Stationen	12.355.091,37	2.168.551,66	12.173.543,60	2.206.557,80	11.840.037,89	8.676.473,77	2.149.861,83	
Summe, ges.	25.345.091,37	4.376.851,66	25.163.543,60	4.414.857,80	24.830.037,89	19.881.496,77	4.358.161,83	